CITY OF

AGENDA
RIO RIO DELL CITY COUNCIL
REGULAR MEETING - 6:30 P.M
DeLLL THURSDAY, JANUARY 3, 2013
S CAuscnen CITY COUNCIL CHAMBERS

675 WILDWOOD AVENUE, RIO DELL

WELCOME . . . By your presence in the City Council Chambers, you are participating in the process of
representative government. Copies of this agenda, staff reports and other material available to the City
Council are available at the City Clerk’s office in City Hall, 675 Wildwood Avenue. Your City
Government welcomes your interest and hopes you will attend and participate in Rio Dell City Council
meetings often.

In compliance with the Americans with Disabilities Act, if you need special assistance to participate in
this meeting, please contact the Office of the City Clerk at (707) 764-3532. Notification 48 hours prior
to the meeting will enable the City to make reasonable arrangements to assure accessibility to this
meeting.

THE TYPE OF COUNCIL BUSINESS IS IDENTIFIED IMMEDIATELY AFTER EACH
TITLE IN BOLD CAPITAL LETTERS

A. CALL TO ORDER

B. ROLL CALL

C. PLEDGE OF ALLEGIANCE
D. CEREMONIAL MATTERS

2013/0103.01 - Swearing in and Seating of Newly Elected Council Members Thompson
and Wilson

2013/0103.02 - Election of Mayor and Mayor Pro Tempore (ACTION)

2013/0103.03 - Recognition of Officer John Beauchaine for 10 Years of Service

2013/0103.04 - Swearing in of Reserve Police Officer Dimitriy Gavryush

E. PUBLIC PRESENTATIONS

This time is for persons who wish to address the Council on any matter not on this agenda and over
which the Council has jurisdiction. As such, a dialogue with the Council or staff is not intended.
Items requiring Council action not listed on this agenda may be placed on the next regular agenda
for consideration if the Council directs, unless a finding is made by at least 2/3rds of the Council
that the item came up after the agenda was posted and is of an urgency nature requiring immediate
action. Please limit comments to a maximum of 3 minutes.



F. CONSENT CALENDAR

The Consent Calendar adopting the printed recommended Council action will be enacted with one vote.
The Mayor will first ask the staff, the public, and the Council members if there is anyone who wishes to
address any matter on the Consent Calendar. The matters removed from the Consent Calendar will be
considered individually in the next section, “SPECIAL CALL ITEMS”.

1) 2013/0103.05 - Approve Minutes of the December 4, 2012 Regular Meeting
(ACTION)

2) 2013/0103.06 - Approve Resolution No. 1184-2013 Accepting the Certification of
Votes for the November 6, 2012 General Election (ACTION)

3) 2013/0103.07 - Approve Resolution No. 1186-2013 Amending the Final City Budget
for Emergency City Hall Repairs and Terminate the Emergency
Declaration set forth in Rio Dell Resolution No. 1178-2012 (ACTION)

4) 2013/0103.08 - Approve Letter of Support to Humboldt County Board of Supervisors
Regarding Proposal to Rename the Arcata-Eureka Airport to Redwood
Coast Regional Airport (ACTION)

5) 2013/1103.09 - Approve Pay Request No. 10 to Wahlund Construction/Sequoia
Construction Specialties in the Amount of $782,438.82 for work
related to the Wastewater Treatment Plant Upgrade and Disposal
Project (ACTION)

6) 2013/0103.10 - Approve Resolution No. 1187-2013 Amending City Budget in the
Amount of $10,000 for Drainage Repairs (ACTION)

7) 2013/0103.11 - Adopt Job Specifications for City Manager; Water/Roadways
Superintendent; Water/Wastewater Treatment Plant Operator I/1I;
and Utility Worker I/11, Set Salary Range for Water/ Wastewater
Treatment Plant Operator I/1I, and Approve Resolution 1190-2013
Amending Position Allocation Table (ACTION)

8) 2013/0103.12 - Report on City Hall Flooring Project (RECEIVE & FILE)

9) 2013/0103.13 - Ratify Execution of Contract with Matson & Vallerga Architects, Inc.
for City Hall ADA Ramp and Other Improvements (ACTION)

G. SPECIAL PRESENTATIONS
1) 2013/0103.14 - Update on Wastewater Treatment Plant and Disposal Project
H. SPECIAL CALL ITEMS/COMMUNITY AFFAIRS

1) “SPECIAL CALL ITEMS” from Consent Calendar



2) 2013/0103.15 - Authorize the City Manager to Execute Contract Agreement
with Bartle Wells Associates to Update the Wastewater Connection Fee

(ACTION)

3) 2013/0103.16 - Deny Extension of Water Service to APN’s 205-031-033 and 205-071-003
(ACTION)

I. ORDINANCES/SPECIAL RESOLUTIONS/PUBLIC HEARINGS

1) 2013/0103.17 - Approve Resolution No. 1185-2013 Amending City of Rio Dell
Employee Handbook (ACTION)

2) 2013/0103.18 - Approve Resolution No. 1188-2013 Amending the City Budget in the
Amount of $2,579 for League of California Cities Membership Dues

for 2013 (ACTION)

3) 2013/0103.19 - Introduce and Conduct First Reading (by title only) of Ordinance No.
299-2013 Establishing Medical Marijuana Regulations - Public Hearing

(ACTION)
J. REPORTS/STAFF COMMUNICATIONS

City Manager
Chief of Police
Finance Director - Check Register for November, 2012 (RECEIVE & FILE)

Community Development Director

PN

K. COUNCIL REPORTS/COMMUNICATIONS

L. ANNOUNCEMENT OF ITEMS TO BE DISCUSSED IN CLOSED SESSION AS
FOLLOWS:

PUBLIC COMMENT REGARDING CLOSED SESSION

RECESS INTO CLOSED SESSION

©c =z K

RECONVENE INTO OPEN SESSION
P. ORAL ANNOUNCEMENTS

Q. ADJOURNMENT

The next Regular meeting will be on January 15, 2013
at 6:30 PM in City Hall Council Chambers
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675 Wildwood Avenue
Rio Dell, Ca 95562
(707) 764-3532
CITY OF RIO DELL
STAFF REPORT

CITY COUNCIL AGENDA
JANUARY 3, 2013

TO: Mayor and Members of the City Council
FROM: Karen Dunham, City Clerk

THROUGH: Jim Séh, City Manager

DATE: January 3, 2013

SUBJECT: Election of Mayor and Mayor Pro Tem

RECOMMENDATION

1. Follow City Council Procedure To Elect a Mayor and Mayor Pro Tem.

BACKGROUND AND DISCUSSION

CITY OF

10
ELL

CALIFORNA

Resolution No.1127-2011 provides a procedure for appointments by the City Council for vacant
positions on the City Council and Commissions and also establishes the procedures for selecting
the Mayor and Mayor Pro Tempore. Section 36801 of the California Government Code also

establishes the procedures for choosing the Mayor and Mayor Pro Tem as follows:

Section 36801The City Council shall meet at the meeting at which the declaration of the election results for
a general municipal election is made pursuant to Sections 10262 and 10263 of the Elections Code and,
following the declaration of the election results and the installation of elected officials, choose one of its

members as Mayor, and one of its members as Mayor Pro Tempore.

FISCAL IMPACT
No fiscal impact.
Attachments:

Resolution No. 1127-2011



RESOLUTION NO. 1127-2011
A RESOLUTION OF THE CITY COUNCIL OF THE
CITY OF RIO DELL PROVIDING A PROCEDURE FOR
APPOINTMENTS BY THE CITY COUNCIL
FOR VACANT POSITIONS ON THE CITY
COUNCIL AND COMMISSIONS

WHEREAS, the City Council is authorized under RDMC Section 2.55 to establish and
by a majority vote appoint individuals to commissions, boards and committees; and

WHEREAS, City Council desires to use the same system to select the Mayor and Mayor
Pro Tempore as is used to appoint individuals to commissions, boards and committees;
and

WHEREAS, when vacancies occur on the City Council and Commissions, the City
Council will vote to appoint replacements for the duration of the term (or for a full term
when an election is planned and less candidates file than the number of seats that will
become vacant); and

WHEREAS, the City Council desires that a set of procedures be in place to formally
guide the voting process;

NOW THEREFORE, BE IT RESOLVED by the City Council of the City of Rio Dell
that:

1. Upon notice of a vacancy, an application time period shall be designated
whereby interested applicants may complete an application to fill the vacant
seat.

2. Names of all qualified applicants shall be placed in nomination for the vacant
Seat.

3. All Councilmembers shall be considered nominated for Mayor and Mayor
Pro Tempore (with the exception of the newly appointed Mayor). Any
Councilmember may decline nomination for Mayor or Mayor Pro-Tempore.

4. Applicants shall be given an opportunity to make a short presentation to the
Council at a public meeting.

5. At a City Council meeting where the vacancy is agendized, each
Councilmember will write the name of the applicant of their choice, and
sign their ballot.

6. The ballots will be passed to the City Clerk to be counted and announced by
name and for whom they voted.

7. If an applicant receives 3 or more votes, that candidate is chosen for the
vacancy. Otherwise, there will be a runoff ballot between the top 2
applicants. Applicants receiving 2 votes will be placed in the runoff, and
a separate vote shall be held for those receiving 1 vote if only 1 applicant
has 2 votes (i.e. 2,1,1,1).

e . ]}
Resolution No. 1127-2011 Page 1



7. In the case of ties, a revote will be held.

8. After 3 ties, the Council will declare that the item be continued and placed on
the next regular agenda.

9. At the next regular or special council meeting where the continued item is
agendized, the Council shall re-vote up to 2 more times in the same manner
as described above. In the event there is still a tie vote, the Council will declare
a deadlock and reopen the application process.

BE IT FURTHER RESOLVED, that the procedure for establishing a system for City
Council appointments to commissions, boards and committees and procedures for the
selection of Mayor and Mayor Pro Tempore as described in Resolution Nos. 416, 625,
700, and 822-1-2002 are hereby repealed and replaced with the procedure described
above.

PASSED AND ADOPTED by the City Council of the City of Rio Dell on this
6" day of September, 2011 by the following vote:

AYES: Woodall, Leonard, Marks, Thompson, Wilson
NOES: None
ABSENT: None
ABSTAIN: None

Julie Woodall, Mayor
Attest:

Karen Dunham, City Clerk

Resolution No. 1127-2011 Page 2
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To: Honorable Rio Dell City Council
From: Graham Hill, Chief of Police m%/

Through: Jim Stretch, City Manager

Date: January 3™, 2012
Subject: Swearing in of Reserve Police officer Dimitriy Gavryush
Council Action

Facilitate swearing in of Reserve Police Officer Candidate Dimitriy Gavryush

Background

Reserve officer Candidate Gavryush recently completed the department’s background process
successfully after completing an application to become a Reserve Police Officer for our department. I
have met with Dimitriy several times and find him to be a well adjusted intelligent young man who I

think will be successful with our department. We are looking forward to having him as a part of our
team.

Budgetary Impact

While there is a slight impact in regards to equipment issued to Reserves Police Officers we currently
have all of the necessary equipment on hand and will not be required to purchase additional
equipment at this time. We will purchase one uniform for Mr. Gavryush.

Recommendation

Take action as described.



City of Rio Dell

Oath of Allegiance for Public Employees

I, Raymond Dimitriy Gavryush, do solemnly swear that I will support and defend:
the Constitution of the United States, the Constitution of the State of California,
and the City of Rio Dell against all enemies, foreign and domestic; that I will bear
truth, faith, and allegiance to the Constitution of the United States, the Constitution
of the State of California, and the adopted ordinances and resolutions of the City of
Rio Dell; that I take this obligation freely, without any mental reservation or
purpose of evasion; that I will, well and faithfully discharge the duties upon which

I am about to enter.

Signed Date

Witnessed Date
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To: Honorable Rio Dell City Council

From: Graham Hill, Chief of Police mp

Through: Jim Stretch, City Manager

Date: January 3%, 2012

Subject: Recognition of Officer John Beauchaine for ten years of service with the police
department.

Council Action
Recognize Officer John Beauchaine for ten years of service with the Rio Dell Police Department.

Background

John was hired by Chief Patricia Medina in December of 2002 and has served the department
continuously for the last ten years. He has been, and continues to be a great asset to our agency. John
serves as a Field Training Officer and is responsible for administering a ten week training program
for every new full time and reserve officer that is hired. John also serves as the department’s property
manager and has received specialized training in that capacity and is responsible for all of the
department’s evidence.

In addition to property management training John has received specialized training in interview and
interrogation, radar operation, supervision, crisis management, and numerous other areas. Being the
department’s senior patrol officer John is often called upon to serve in the capacity of Acting
Sergeant and has served as the Acting Chief of Police. His knowledge and experience are often called
upon and would be difficult to replace. He has proven to be reliable, trustworthy, and capable.






RIO DELL CITY COUNCIL
REGULAR MEETING
DECEMBER 4, 2012
MINUTES

The Regular Meeting of the Rio Dell City Council was called to order at 6:00 p.m. by Mayor
Pro Tem Marks.

ROLL CALL: Present: Mayor Pro Tem Marks, Councilmembers Thompson and Wilson
Absent: Mayor Woodall and Councilmember Leonard (arrived at 6:30 p.m.)

Others Present: City Manager Stretch, Finance Director Beauchaine,
Water/Roadways Superintendent Jensen, Wastewater
Superintendent Chicora, City Clerk Dunham and City Attorney Gans
(Closed Session only)

Absent: Chief of Police Hill and Community Development Director Caldwell
(excused)

ANNOUNCEMENT OF ITEMS TO BE DISCUSSED IN CLOSED SESSION AS
FOLLOWS:

CONFERENCE WITH LEGAL COUNSEL — EXISTING LITIGATION: Pursuant to
Government Code Section 54956.9(a) Name of Case: Steven and Sharon Wolff v. City of Rio
Dell Humboldt Superior Court Case No. CV120162

Mayor Pro Tem Marks announced the Council would be adjourning to closed session to discuss
the above matter and asked for public comment. There being no public comment, the Council
adjourned to closed session at 6:00 p.m. The closed session ended at 6:25 p.m.

The Council reconvened into open session at 6:30 p.m.
ORAL ANNOUNCEMENTS

Attorney Gans announced the regular meeting was called to order at 6:00 p.m. and the Council
recessed into closed session to discuss Agenda Item “D” Existing Litigation, Steven and Sharon
Wolff'v. City of Rio Dell, Humboldt Superior Court Case No. CV120162. Councilmember
Leonard recused himself from closed session. During closed session action was taken by the
Council to approve a release agreement with petitioners and their attorneys for fees and costs
relative to the litigation. Councilmember Thompson moved to approve the release;
Councilmember Wilson seconded the motion and all 3 members present voted in favor of the
motion. He said a copy of the release agreement is now a public document and available for
public review.



DECEMBER 4, 2012 MINUTES
Page 2

City Attorney Gans left the meeting at this time, 6:32 p.m.
PUBLIC PRESENTATIONS

None

CONSENT CALENDAR

Councilmember Marks asked that Item No. 3 Direct City Manager to Execute Contract with R. J.
Ricciardi, Inc. to Complete the A-133 Single Audit be removed from the consent calendar for
separate discussion.

Motion was made by Marks/Leonard to approve the consent calendar including approval of
minutes of the November 20, 2012 regular meeting; update on Painter St. overpass water leak;
authorization for Chief of Police to sign Memorandum of Understanding with Fortuna Police
Department for OTS-DUI Grant; and approval of Pay Request No. 9 to Wahlund
Construction/Sequoia Construction Specialties in the amount of $854,617.26 for work related to
the Wastewater Treatment Plant Upgrade and Disposal Project. Motion carried 5-0.

SPECIAL CALL ITEMS/COMMUNITY AFFAIRS

Direct City Manager to Execute Contract with R. J. Ricciardi, Inc. to Complete the A-133 Single
Audit

Councilmember Marks commented that the auditors are proposing an additional $6,000 to
complete the A-133 Single Audit in addition to the annual audit amount of $14,800 and said she
thought this was something they always did as part of the audit process.

Finance Director Beauchaine explained that most years the City does a single audit and although
the RFP alluded to that fact, the auditors were unable to include the single audit in the bid
because they did not have all the numbers to base the quote until the year-end work was
completed. She said she did check with the former auditor to see if the cost was reasonable and
they confirmed that the $6,000 was appropriate.

Motion was made by Marks/Leonard to direct the City Manager to execute the contract with R. J.
Ricciardi, Inc. to complete the A-133 Single Audit for an amount not to exceed $6,000. Motion
carried 5-0.

Make the Finding that the Repair of the South Wall and the Ridge Beam at the North End of
City, at the City of Rio Dell Police Department, Continues to Present an Emergency as set forth
in Resolution No. 1178-2012

City Manager Stretch provided a staff report and stated that most of the work on the south wall
has been completed including removal of the siding and the failed windows; anchoring the wall
to the slab; minor electrical for outside outlets; replacement of siding, windows and trim,




DECEMBER 4, 2012 MINUTES
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sheetrock; and exterior painting. He noted that a new exterior door was ordered and would be
painted and installed over the next couple of weeks. Also a decision would need to be made
regarding the construction of an awning/roof over the exterior door. He said in his opinion, an
awning is needed rather than just a roof cover over the door and suggested waiting to make a
decision until the architect is done with the plans for the proposed City Hall improvements.

Motion was made by Wilson/Thompson to make the finding required by California Contract
Code Section 22050 that the repair of the south wall of City Hall, at the Police Department, and
the ridge beam at the north end of City Hall continues to present an emergency as set forth in Rio
Dell Resolution No. 1178-2012. Motion carried 5-0.

Authorize Closure of City Hall on Friday, December 7, 2012 and a Portion of Monday,
December 10, 2012 for the Preparation and Installation of Carpet Floor Covering Throughout the
Building

City Manager Stretch provided a staff report and reviewed the tentative schedule for the
preparation and installation of floor covering throughout City Hall. He said because of the
logistics of the job it will be necessary to close City Hall on Friday, December 7™ and a portion
of Monday, December 10" to accommodate the removal of the contents of City Hall for
installation of the flooring.

Councilmember Wilson asked how this will impact City staff; City Manager Stretch said staff
will be very busy packing boxes and loading items into the moving truck on Friday and on
Monday moving items back into City Hall.

Motion was made by Thompson/Wilson to authorize the closure of City Hall on Friday,
December 7, 2012 and a portion of Monday, December 10, 2012 for the preparation and
installation of carpet and floor covering throughout the building including any adjustments in the
schedule necessary to get the job completed. Motion carried 5-0.

Approve Agreement Between City of Rio Dell and GHD, Inc. for 2012 Safe Routes to School

Design, Permitting and Construction Assistance

Finance Director Beauchaine provided a staff report and stated the City was awarded a 2012 Safe
Routes to School Grant (SRTS) in the amount of $152,300 to improve pedestrian safety at the
Eagle Prairie Elementary and Monument Middle Schools, and include a lighted crosswalk at the
Center Street intersection and Davis Street sidewalks, crosswalk, bulb-outs, and other traffic
calming measures. She said GHD prepared a Scope of Services in the amount of $32,950 to
begin work on the design, permitting, and construction phases. She said the recommended
action is to direct the City Manager to execute the contract.

Councilmember Marks referred to Exhibit A under the Project Location where it referred to
sidewalks on the south side of Davis St. from Second Ave. to Third Ave. and said she understood
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sidewalks would be constructed on the North side of Davis St. to enable a gateway to the river
and asked what the reasoning is with filling the gap in sidewalks on the South side of Davis St.

Finance Director Beauchaine stated that the Council will have the opportunity for input on the
specifics of the project once the plans and specifications are completed.

Councilmember Wilson asked what the City’s total cost would be for the project; Finance
Director Beauchaine said the City match is $17,400.

Motion was made by Thompson/Marks to direct the City Manager to execute a contract
agreement between the City of Rio Dell and GHD, Inc. in the amount of $32,950 for 2012 Safe
Routes to School Design, Permitting, and Construction Assistance. Motion carried 5-0.

City Hall Improvement Projects, Street Repairs and Cash Reserves

City Manager Stretch provided a staff report and said at the last regular meeting the Council
requested some additional information regarding what the cost is to determine the cost of
improvements at City Hall, and how far $500,000 will go if the Council chooses to use General
Fund Reserves to repair the worst streets. He noted that General Fund monies can be used for
any governmental purpose, but generally cities and counties do not repair their streets with
general fund monies and are not usually inclined to recommend such use of those funds.
Typically, streets are repaired with gas tax revenue that cannot be used for any other purpose.
He reported that the City receives approximately $85,000 per year from gas tax revenue and the
current reserve balance is estimated at $300,000 which includes Transportation Development Act
(TDA), ISTEA and TCRF funds.

He further reported that in preparation of placing Measure X on the June 5, 2012 ballot, the City
contracted with Nichols Engineering to prepare a pavement analysis of the street system ranking
the City streets from worst to best based on their current condition. He provided a review of the
report which rated each street and the estimated construction cost to repair.

Discussion continued regarding the City’s reserve policy. City Manager Stretch said in May of
2012 the Council established that the target reserve balance for each operating fund be 30% with
the minimum reserve balance set at 15% to provide for cash flow requirements, economic
uncertainties and financial hardships, and unforeseen disasters and unanticipated capital needs.
With this in mind, he said the General Fund Reserve should not be less than $132,000 with a
target of $264,000.

City Manager Stretch commented that drainage in the Belleview/Ogle area is a huge problem
that also needs to be addressed and said it is his understanding that there was a preliminary
drainage study done.
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Councilmember Marks said the most negative aspect in the City is the streets. The City is
fortunate to have a healthy general fund reserve balance and if a portion of that money is not
used on a project, she said it will be spent on little things that have no real impact.

City Manager Stretch pointed out that the Council establishes priorities related to capital
improvements.

Councilmember Wilson stated that he sees street repairs being done in phases and said perhaps
the Council should budget to increase general fund reserves each year to accommodate for
necessary repairs.

Mayor Woodall said she had questions regarding the possibility of forming individual
assessment districts. City Manager Stretch said Local Improvement Districts (LID’s) may be
favored in areas where there was 2/3 voter approval of Measure J although the voter information
will not show that data. He said he would follow up on voter requirements of forming LID’s and
report back to Council.

Councilmember Marks commented that the City should have project that are “shovel ready” in
the event that Federal Funding becomes available.

REPORTS/STAFF COMMUNICATIONS

City Manager Stretch reported on recent activities and events and said the Water and Wastewater
Superintendents were working around the clock dealing with storm related problems and were
running the water and sewer plants manually.

Wastewater Superintendent Chicora said the flows at the WWTP registered over 2 million
gallons today which backed the system up. He said normal flows are 200,000 gallons per day
which leads him to believe there are storm drains tied into the system that haven’t been
identified.

Councilmember Wilson thanked them both for their efforts.

Finance Director Beauchaine reported on recent activities in the finance department and said the
City’s auditors were scheduled to be here January 8, 2013; the first meeting with Bartle Wells
was held regarding the sewer rate study; she was in communication with the North Coast
Regional Water Quality Control Board regarding the City’s Administrative Civil Liability Report
and the submission of the project proposal asking that the $366,000 assessed in fines go toward
construction costs of the Wastewater Treatment Plant Upgrade and Improvement Project. She
said the matter will be before the board at their March 14, 2013 meeting and it appears it will be
favorable for the City.

COUNCIL REPORTS/COMMUNICSATIONS
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Councilmember Thompson referred to the flyer from HWMA regarding an upcoming workshop
in Rio Dell to talk about HWMA'’s Strategic Plan and how it fits into the regional solid waste and
materials management system as well as the services they provide, and encouraged Council
members to attend. He said although the Council members will not be able to provide input at
this meeting, they will have that opportunity during the January 15, 2013 regular City Council
meeting at such time Jill Duffy will be present to answer any questions the Council, staff or the
public may have.

ADJOURNMENT

There being no further business to discuss, the meeting adjourned at 7:34 p.m. to the December
18, 2012 regular meeting.

Julie Woodall, Mayor
Attest:

Karen Dunham, City Clerk



CITY OF

675 Wildwood Avenue R' O
Rio Dell, CA 95562 E LL

CALIFOANA
RIO DELL CITY COUNCIL
STAFF REPORT
JANUARY 3, 2013
TO: Rio Dell City Council
FROM: Karen Dunham, City Clerk

THROUGH: Jim SQ{, City Manager

DATE: January 3, 2013
RE: Accepting Certification of Votes
RECOMMENDATION

Approve Resolution No. 1184-2013 Accepting the Certification of Votes for the
November 6, 2012 General Election.

BUDGETARY IMPACT

None

BACKGROUND AND DISCUSSION

The Humboldt County Elections Department officially certified the votes cast in the
November 6, 2012 General Election on December 4, 2012. The Resolution accepts the
vote count and recognizes the election of the two candidates as Councilmembers Elect for

a four year term as prescribed by law, and recognizes the failure of Measure J, ballot
measure for street improvements.

Swearing in and seating of the new councilmembers will take place at this meeting
followed by the selection of Mayor and Mayor Pro Tem.

ATTACHMENTS:

Resolution No. 1184-2013
Official Vote Count



RESOLUTION NO. 1184-2013

A RESOLUTION OF THE CITY COUNCIL OF
THE CITY OF RIO DELL ACCEPTING THE
CERTIFICATION OF VOTES FOR THE
NOVEMBER 6, 2012 GENERAL ELECTION

WHEREAS, the Humboldt County Election Division has officially certified the votes
cast in the November 6, 2012 General Election for the City of Rio Dell for Rio Dell City
Council and the Ballot Measure for Street Improvements as:

e Frank Wilson - 662 Votes

e Jack Thompson - 606 Votes

e Measure J - 595 Yes (55.61%)
- 475 No (44.39%)

NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF RIO DELL
DOES HEREWITH RESOLVE:

1. To accept the vote count as certified by the Humboldt County Election
Division (copy attached); and

2. To recognize the election of the two candidates as Councilmembers Elect for
a four year term or as otherwise prescribed by law.

3. To recognize the failure of Measure J, Ballot Measure for Street Improvements
having received less than 2/3 majority vote as required

PASSED AND ADOPTED this 3" day of January, 2013 by the following vote:

AYES:
NOES:
ABSENT:
ABSTAIN:

Julie Woodall, Mayor

ATTEST:

Karen Dunham, City Clerk



Certificate of Results of Canvass
November 6, 2012, Presidential General Election
City of Rio Dell

STATE OF CALIFORNIA )
) SS
COUNTY OF HUMBOLDT )

I, Carolyn Crnich, Registrar of Voters of the County of Humboldt, do
hereby certify that pursuant to the provisions of Section 15301 et. al.,
of the California Elections Code, I did canvass the return of votes cast
in the November 6, 2012, Presidential General Election, and that the
Statement of Votes Cast to which this Certification is attached shows
the total number of votes cast and the total humber of votes cast for
each candidate and/or measure in each respective precinct therein and
that the totals for each candidate and/or measure are true and correct.

WITNESS MY HAND AND OFFICIAL SEAL this 4™ day of December,
2012.

CAROLYN CRNICH
REGISTRAR OF VOTERS

Signed: Xgu;; % Nande A _ B
Kelly Sghders, Elections Manager
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CITY OF

RIO

Rio Dell City hall

675 Wildwood Avenue D E LL
Rio Dell, CA 95562 —_—
(707) 764-3532 CALFORNIA

riodellcity.com

January 3, 2013

TO: Honorable Mayor and City Council Members

FROM: J im@, City Manager

SUBJECT: Report on repairs on south wall and repair of the ridge beam on
north side of City Hall; action to terminate emergency declaration and
supplemental budget for repair

IT IS RECOMMENDED THAT THE CITY COUNCIL:

1. Given the fact that the necessary repairs to City Hall are now complete, take an action by
motion to terminate the emergency declaration set forth in Rio Dell Resolution 1178-
2012, approved by the Council on October 2, 2012.

2. Adopt attached Supplemental Budget Resolution 1186-2013, amending the Final Budget
an additional amount of $2,500 for repairs unforeseen in the original $7,500 estimate,

said revenue transferred from the General Fund Reserve (00) in like amount.

BACKGROUND AND DISCUSSION

On October 2, 2012 the City Council added an urgency item to the agenda concerning serious
structural issues with the south wall of City Hall; the exterior wall of the Police Department
(PD), and the end of the ridge beam on the north side of the building. The Council made the
finding that the repairs presented an emergency that would not permit a delay resulting from a
competitive solicitation of bids, due to the impending winter rain season. The City Manager was
authorized to engage contractors to complete the repairs at the earliest opportunity, within the
$7,500 limit set by the Council.

On November 20, 2012 the Council was advised that there were several issues found in the
repair that were unknown when the estimate was made that would likely increase the cost over

the authorization, depending on the recommendation of the structural engineer.

SOUTH WALL OF CITY HALL

The status of the project is that Julien Construction has completed all of the repairs to the south
wall during the week of December 17, 2012 including:

1. Removal of the siding and the failed windows.
3. Anchoring the wall to the slab.



Minor electrical (not in the original estimate) for outside outlets.

Replacement of the siding, windows and trim.

Sheet rock and texture the interior.

Installed a new steel exterior door and frame (not in original estimate) for purpose of
security and for tight weather seal.

8. Primed and painted exterior wall, trim and fascia and new door and frame.

Nowk

The matter of constructing an awning/roof over the exterior door has been integrated into the
larger topic to be determined by the Council as to City Hall improvements.

RIDGE BEAM ON NORTH SIDE OF CITY HALL

Repair of the ridge beam on the north side of City Hall required the services of a structural
engineer (not in the original estimate). It required the custom fabrication of a steel plate and
bracket and necessary hardware. The contractors work was successfully completed during the
week of December 17, 2012.

COST ESTIMATE FOR REPAIRS

The original repair authorization of the City Council for both projects was set at $7,500. That
amount will likely increase to $10,000, requiring an additional budget amendment from the
General Fund Reserve.

Cc: Finance Director



RESOLUTION NO. 1186-2013

A RESOLUTION OF THE CITY COUNCIL
OF RIO DELL AMENDING THE FINAL CITY BUDGET FOR
EMERGENCY CITY HALL REPAIRS

WHEREAS, the Rio Dell City Council adopted its 2012-2013 Budget on June 19, 2012;
and

WHEREAS, there were no monies included in the budget at that time for building
repairs, the thought being that a Capital Improvement Plan (CIP) would be developed and
the necessary budget adjustments would be made at that time, and

WHEREAS, the CIP is being developed, but will not be ready for the City Council’s
consideration until after the 2012-13 winter season is upon us, and

WHEREAS, it was learned that the south wall of City Hall and the ridge beam on the
north side of City Hall were unsound; an emergency requiring immediate repair in the
opinion of a Building Contractor, the Chief of Police and the City Manager, and

WHEREAS, the City Council took an emergency action to begin repairs on October 16,
2012, appropriating $7,500 from the General Fund Reserve, and

WHEREAS, repairs on the both the south wall and the ridge beam were more extensive
than anticipated, increasing the cost to an estimated $10,000.

NOW, THEREFORE, BE IT RESOLVED, that the City Council of Rio Dell hereby
adopts this Resolution to amend the City Budget by an additional amount of $2,500 for
repair of the south wall of City Hall and the ridge beam on the north side of City Hall,
with revenues in like amount being transferred from the General Fund Reserve (00).

APPROVED this  day of by the following vote:

AYES:
NOES:
ABSENT:
ABSTAIN:

Attest:
Julie Woodall, Mayor

Karen Dunham, City Clerk






CiTY OF

675 Wildwood Avenue m O

Rio Dell, CA 95562 E Ll
(707) 764-3532 - City Hall
—

CALIFOANA

January 3, 2013

Humboldt County Board of Supervisors
825 Fifth Street, Room 111
Eureka, CA 95501

Supervisors,

On behalf of the City Council of the City of Rio Dell, we request that the County of Humboldt
consider changing the name of the Arcata Eureka Airport (ACV) to the Redwood Coast
Regional Airport (ACV) in order to connect our local airport with our most important natural
assets.

Other communities have found that choosing airport names based on more recognizable
features of the communities, such proximity to national parks, famous landmarks, or other
notable characteristics is an effective and inexpensive way of promoting travel to their regional
airports. Additional passengers using a local airport results in more flights, reduced ticket
prices and additional federal and state funding for airport construction, creating more local
jobs.

We request that you direct staff to draw up the plan needed to move this proposal forward.

Sincerely,

Julie Woodall
Mayor



Proposal to Rename the Arcata-Eureka Airport to Redwood Coast Regional Airport

Why Change the Name?

Boosting the number of travelers using the Arcata-Eureka airport benefits us in a number of ways.
Primarily it creates a climate where additional airline competition can be sustained, lowering ticket
prices and increasing convenience for local travelers and businesses. It also provides substantial local
airport improvement construction jobs.

Airport names can be effective tools to encourage travel to particular destinations. While travelers may
know the name of the National Park, attraction, or larger region they are interested in travelling to, they
often are not familiar with the small towns near those destinations. Hard as it is for us to believe, a lot
of people who would like to visit the redwoods have never heard of Arcata, Eureka, or even Humboldt
County. And entities like the Convention & Visitors Bureau have been promoting our area as the
“Redwood Coast” for years, so the proposed new name is a natural choice.

Here are other airports that have changed their names to attract more travelers:

Yellowstone Regional Airport (COD) formerly Cody Airport

Glacier Park International Airport (GPI) formerly Flathead County Airport

Coastal Carolina Regional Airport (EWN) formerly Craven County Regional Airport
Bozeman Yellowstone International Airport formerly Gallatin Field Airport

Cherry Capital Airport (TVC) formerly Traverse City Airport

Blue Grass Airport (LEX) formerly Lexington Airport

Fresno Yosemite International Airport (FAT) formerly Fresno Air Terminal

Magic Valley Regional Airport (TWF) formerly Joslin Field

Northwest Florida Beaches International Airport (ECP) new airport replacing Fannin Field

Most people would agree that the name changes are likely to attract more visitors. Estimating the
financial benefit is difficult due to the dramatic decrease in regional airport activity following the
economic downturn, but several of the airports above reported substantial gains in passengers.

How are Airport Names Changed?

The three letter airport codes are administered by the FAA and changing them can be a laborious
process. Therefore it's recommended that we continue using ACV. Changing the name, not the code, of
the airport just requires a simple act of the airport owner and operator, in this case the Humboldt
County Board of Supervisors. There does not need to be a connection between the name of the airport
and the airport code as seen in the examples above.

How Can You Help?

You can support the name change by writing a letter to the Humboldt County Board of Supervisors such
as the sample letter attached. Letters can be sent to RREDC for consolidation into a package for
presentation to the board.




CTY OF

RIO

675 Wildwood Avenue

Rio Dell, CA 95562 DeLL
TO: Mayor and Members of the City Council

THROUGH: 1] i@retcb, City Manager

FROM: Stephanie Beauchaine, Finance Director gﬁ

DATE: December 28, 2012

SUBJECT: Wahlund/Sequoia Construction Pay Request #10
RECOMMENDATION

Approve Pay Request

BUDGETARY IMPACT

Pay Request #10 in the amount of $782,438.82 will be funded through the State Water
Resources Control Board (SWRCB) financing agreement project number C-06-7401-110
totaling $12,980,859.

BACKGROUND AND DISCUSSION

Pay Request #10 has been approved for payment by the City’s Construction Manager
and City Manager.



BEHRENS CONSTRUCTION AND INSPECTION SERVICES
170 South Bank Chetco River Road
Brookings, OR 97415-8288

(707) 696-4650
rbehrens@rbehrens.org

To: Rio Dell City Council

Jim Stretch, City Manager

Stephanie Beauchaine, Finance Director
Rick Chicora, Wastewater Superintendent

From: Richard Behrens, Construction Manager
Date: 12/27/2012

Project Name: Wastewater Treatment Plant Upgrade and Disposal Project

The WWTP project is now into the tenth month of progress. The contractor has completed
the concrete portion of the bio-tank and backfill continues. Underground electrical conduits
have been completed. Equipment pads are being completed and the electrical, plumbing and
mechanical phases are on-going. The Aqua Sierra control system is installed and operational.
Work is proceeding at the disposal site with the initial earth moving complete and
approximately 98% of the pressure and drain systems complete. All of the Aero-Mod
equipment has been delivered and installation is nearing completion. Nearly all disposal site
piping and transmission line piping has been delivered and the boring process is proceeding
with approximately 50% installed. The Therma-Flite sludge dryer system has been delivered
and is in being installed on the new concrete pad. Underground piping and valves have been
installed and the plant switchover has begun. The Blower Building masonry and roofing is
complete and the electrical/mechanical systems are being installed. The generator has been
installed and tested.

Progress Payment Request No. 10 is attached. This pay request is based on the bid schedule
breakdown provided by the contractor, Wahlund Construction, Inc.,/ Sequoia Construction
Specialties, and the actual quantities of work completed and materials delivered to site.

There have been two Change Order completed to date, totaling a credit amount of
<$25,391.85>. The adjusted contract amount to date is $10,605,608.15. The total billed thru
Progress Pay Request No. 10, less retainer, is $7,011,450.62.

I recommend payment to Wahlund Construction, Inc.,/ Sequoia Construction Specialties for
Progress Pay Request No. 10 in the amount of $782,438.82, that also takes into account a 5%
retention. Payment to the contractors is due within 20 days of receipt of each Application for
Payment. Progress Payment Request No. 10 was received 12/27/2012.




cc:

Craig Olson, HDR Inc.

Bret Rinehart, Wahlund Construction, Inc.

Brian Pritchard, Sequoia Construction Specialties




Progress Payment Summary

Owner: City of Rio Dell Job #: 2411
Project Title: Rio Dell Wastewater Treatment Plant Payment #: 10
Upgrade and Disposal Period Ending: 31-Dec-12

1. Analysis of Authorized Contract Amount to Date

a. Authorized Contract Work Amount $ 10,631,000.00
b. Total Change Orders Work Amount $ (25,391.85) -~
c. Adjusted Contract Amount to Date $ 10,605,608.15 -

2. Analysis of Work Performed
a. Contract and Change Orders Performed to Date $ 7,380,474.34
b. Retainer, 5% $ 369,023.72
¢. Net Contract Work to Date $ 7,011,45062
d. Previous Billed $ 6,229,011.80 v

e. Balance Due This Period $ 782,438.82

3. Certification of Contractor

According to the best of my knowledge and belief, | certify that all items and amounts shown on the
Schedule of Values are correct; that all work has been performed and/or material supplied in full accordance
with the requirements of the referenced Contract, and/or duly authorized deviations, substitutions,
alterations, and/or additions.

All previous progress payments received on account of the Work have been applied on account to
discharge Contractor's legitimate obligations associated with prior Applications for Payment.

Wahlund Construction, Inc.,/ % 7/(/&//;//5{42(/

Sequoia Construction Specialties
Contractor Authorized Representative

Date: 12/25/2012 Title: ._Joint Venture Administrator

4. Certification of Construction Manager -

| certify that | have checked and verified the above and foregoing Schedule of Values; that to the best of my
knowledge and belief it is a true and correct statement of work performed and/or material supplied by the
Contractor; that all work and/or material included in this Progress Payment Summary has been inspected by
me and/or my duly authorized representative or assistants and that it has been performed and/or supplied in
the requiyements of the referenced contract; and that the payment due to the Contractor
ted on thebasis of work performed and/or material supplied to date.

/ Date:/Z//ZaAL

/%or?s?rﬁction Manager

5. Approval for Payment

Date:

City Manager

12/27/2012



12/27/2012

WAIILUND CONSTRUCTION, INC./ . .
SEQUOIA CONSTRUCTION SPECIALTIES Rio Dell Wastewater Treatment
A Joint Venture Plant Upgrade and Disposal Project
License No. 85581} HDR Project No. 152932
Eureka Office: 707-268-0150 Fax: 707-268-0137
To: City of Rio Dell
675 Wildwood Avenue Pay Request No.: 10
Rio Dell, Califomnia 95562 Period Ending: 12/31/12
Previous This Period Total To Date
Item |Description of item Qty Unit Unit Cost Total Cost Qty $ Qty $ Qty $
1 |Bid ttem 1 , | i I I |
Sheeting, shoring and bracing or equivalent method conforming
to applicable safety order. 1 1 | ts|$ 5,000.00 | $ 5,000.00 | 100% |$ 500000 0% |$ - 100% | $ 5,000.00
Bid Item 1 Total] $ 5,000.00 $ 5,000.00 $ - $ 5,000.00
2 |Bidltem2 l ] | I I
Over-excavation and disposal of undesirable material and
compaction of fill material under biological treatment facility as
defined in Section 02200 of the specifications. 2500 | CY |% 35.00|% 87,500.00 2,500 | $ 87,500.00 0 3 - 2,500 | % 87,500.00
Bid ltem 2 Total| $ 87,500.00 $ 87,500.00 $ S $ 87,500.00
3 Bid Item 3
14- inch recycled water pipeline from Station 1+50 (+/-) to Station
101+50 (+/-), including all appurtenances as required to complete|
work. 10000 | LF {% 108.00 | $ 1,080,000.00 f 467089 | $ 504,456.12 | 160000 | $ 172,800.00 }{6,270.89] $ 677,256.12 |
B Bid Item 3 Total| $ 1,080,000.00 $ 504,456.12 $ 172,800.00 $ 677,256.12
4 Bid ltem 4
Recycled water pipeline from Station 101+50 (+/-) to Station
201+50 (+/-), including all work in Caltrans right-of-way. 1 LS |$ 1,500,000.00]% 1,600,000.00) 0% |$ - 0% {% - 0% |§$ L,
Bid item 4 Total| $ 1,500,000.00 $ - $ = $ =
5 |Biditem5
All work at disposal site on north side of Eel River outside of
Caltrans right-of-way.
5.1 |Site Clearing 1 LS |$ 15,000.00 [ $ 15,000.00 100% | $ 15,000.00] 0% |$ - 100% | $ 15,000.00
5.2 |Earthwork 1 LS |$ 289,475.00| % 289,475.001 98% [$ 28368550 0% |$ - 98% | % 283,685.50
5.3 |Distribution and Turnout Boxes 1 LS | $ 15,000.00| $ 15,000.00 100% | $ 15,000.00 0% $ - 100% | $ 15,000.00
5.4 |Precast Concrete Pump Station 1 LS |$ 28,00000 | % 28,000.00| 95% | % 26,600.00 0% $ - 9%5% |9$ 26,600.00
5.5 |Pump Station Base & Equipment Pad 1 LS |$ 6,825.00| % 682500 75% |9 5,118.75 0% $ - 5% |$ 5,118.75
5.6 |Overflow Valve Concrete Pads 1 LS |$ 20,475.00 | $ 2047500 100% | $ 20,475.00 0% $ - 100% | $ 20,475.00
5.7 _|Hydroseeding 1 LS |$ 54,059.25 | $ 54,059.25] 100% |$ 54,059.25{ 0% |$ - 100% |$ 54,059.25
5.8 |Submersible Non-Clog Tailwater Pumps 1 LS [$ 32,386.10 | $ 32,386.10 67.73% | $ 21,936.15} 000% | $ - 67.73% | $ 21,936.15
5.9 |REW Piping 1 LS |$  150,00000| % 150,000.00 | 97.81%1 $ 146,717.52 | 0.00% | $ - f9781% (% 146,717.52
5.10 |DFD Piping 1 LS |$  145,000.00 [ § 145,000.00§ 100% |$ 145,00000 0% [$ - J100% |$ 145,000.00
5.11_|Tailwater Pump Piping - Material 1 LS |$ 20,00250 | $ 20,002.50( 90% |$ 18,002.25)] 0% |$ - 90% |$ 18,002.25
WAHLUND CONSTRUCTION, INC./SEQUOIA CONSTRUCTION SPECIALTIES -V AolE JOB NO. 24-11



12/27/2012

512 |Tailwater Pump Piping - Labor 1 LS |$ 738150 ¢ 738150f 0% |$ - 0% |$ - 0% |$ -
5.13 |Tailwater Pump Installation per D04 1 LS |$ 6,460.65 | $ 6,460.65| 25% |$ 161516 0% |$ - 25% | % 1,615.16
5.14 |HDG Bar Grating 2x per 1/D03 1 LS |$ 2,625.00 | $ 2,625.00| 100% | $ 2,625.001f 0% |$ - 100% | $ 2,625.00
5.15 |PVC Stilling Well per D04 1 LS |$ 2,310.00 | $ 2,310.00 0 $ - 0% % - 0% $ -
Bid Item 5 Total| $ 795,000.00 $ 755,834.58 $ - $ 755,834.58
6 |Biditem6 I i I 1
All work as required per the MMRP as outlined in Specification
Section 01560. 1 LS |% 70,000.00 | $ 70,000.004 50% |$% 35,000.004 10% |$ 700000 60% |$ 42,000.00 |
Bid Item 6 Total| $ 70,000.00 $ 35,000.00 $ 7,000.00 $ 42,000.00
7 |Biditem7
Storm Water Pollution Prevention Plan and Implementation per
- _|Specification Section 02271. | 1 | Ls |3 10,500.00 | $ 1050000} 60% |$% 6,300.00| 10% |$% 1,050.00f 70% |$% 7,350.00
Bid Item 7 Total| $ 10,500.00 $ 6,300.00 $ 1,050.00 $ 7,350.00
8 Bid item 8 ] ! ) 1 i
All other work as indicated on the project plans and defined in the
A_u-&mo_ specifications. ) | |
8.1 |Bidding Requirements l | I ) j 1
8.1.1 jPerformance & Payment Bond 1 LS |$ 82,000.00 | $ 82,000.00f 100% |$ 82,000.00| 0% [$% - 1 100% [$ mm.ooc.SA
| 8.1.2 |insurance 1 Ls [$ 88,000.00 | $ 88,000.00§ 100% |$ 88,000.00)1 0% [$ - 100% | $ 88,000.00
Bidding Requirements Total| $ 170,000.00 $ 170,000.00 $ - $ 170,000.00
8.2 |General Requirements i ) ! 1 1 !
| 8.2.1 |Mobilization 1 LS |$ 156,250.00 | $ 156,250.00 | 100% |$ 156,250.00§ 0% |[$ -l 100% |$ 156,250.00 |
8.2.2 |Demobilization 1 LS | % 25,000.00 | $ 25,000.00f 0% |$ - I 0% |$ - 0% |% =
| 8.2.3 |Plumbing Mobilization ! 1 LS [§ 21,000.00 | $ 21,000.00) 100% |$ 21,00000) 0% |$% - || 100% |'$ 21,000.00
824 ._umm_n Engineering & Surveying 1 LS | $ 10,000.00 $ 10,000.00§ 95% .m 9,500.00 | 0% :m - || 95% $ 9,500.00
825 jAdministration Requirements 1 LS |$ 252,000.00 | $ 252,000.00f 50.00% | $ 126,000.00 ) 556% | $ 14,000.00 || 55.56% | $ 140,000.00 |
'8.2.6 [Construction Schedules 1 Ls [$ 2,000.00| % 2,00000) 75% |$ 1500001 5% |$ 100.00) 80% |$% 1,600.00
| 8.2.7 [Submittals 1 LS | % 18,000.00 | $ 18,000.00| 85% |$% 1530000 5% |$ 900.00{ 90% |9% 16,200.00
828 Temporary Offices, Sanitation, etc. 1 Ls |$ 54,000.00 | $ 54,000.00 | 50.00% | $ 27,000.00|| 556% | $ 3,000.00 | 5556% | $ 30,000.00
 8.2.9 |Project Sign ) 1 | Ls (% 1,500.00 % 1,500.00 0% |$ - J 100% |$ 1,500.00 100% |$ 1,500.00
| 8.2.10 |Construction Pholographs | 1 | Ls |3 500.00 | $ 500.00 100% |$ 500001 0% |$% - [ 100% [ $ 500.00 |
General Requirements Total| $ 540,250.00 $ 357,050.00 $ 19,500.00 $ 376,550.00
8.3 |WWTP Sitework { | ! . |
8.3.1 |Sludge Drying Bed Demolition 1 | LS |$ 45,750.00 | $ 45,750.00| 100% | % 4575000 0% |$ - 100% | $ 45,750.00 |
8.3.2 |Misc. Existing Tanks & Buildings Demolition 1 LS |$ 18,459.00 | $ 18,459.00 0% $ - 0% |$ - 0% $ -
8.3.3 |Staging Area Earthwork & Grading 1 LS |$ 25,00000 | $ 25,000.00 | 100% | $ 25000004 0% |$ - 100% | $ 25,000.00 |
8.3.4 |Staging Area Temporary Fencing 1 LS |$ 1,500.00 | $ 1,500.00 4 100% | $ 150000 0% |$% - 100% | $ 1,500.00
8.3.5 |Hot Mix Asphalt Paving 1 LS |$ 38,287.20 | $ 38287201 0% |% - 0% |$ - 0% |$% -
8.3.6 [Canopy Slab @ CL2 Bldg 1 Ls |$ 525000 % 525000 100% | $ 525000 0% [$ - 100% | $ 5,250.00
8.3.7 [Canopy Slab @ Ops Bidg 1 LS |$ 7,350.00 | $ 7,350.00 | 100% |$ 73500004 0% |$ - 100% | $ 7,350.00
8.3.8 |Generator Slab 1 LS |$ 13,125001 % 13,125.00 100% | $ 13,125.00) 0% |$ - |1 100% |$ 13,125.00
8.3.9 |CL2 Mixer Concrete Re ir 1 | LS |$ 4,200.00| % 4200004 0% |9 - 0% |$ - 0% |$ -
8.3.10 |Chem Storage Slab 1 LS |$ 420000| % 4200001 0% |$% - 0% |[$ - 0% |9% -
8.3.11 |3 Steel Canopies ] 1 Ls § 36,163.05| $ 36,163.05|| 50% |$ 18,081.53) 45% |$ 16,273.37} 95% |$ 34,354.90
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8.3.12 |3 Bollards per C02 1 LS § 2,702.70 | $ 2,702.70 0% $ - 0% $ - 0% $ -
8.3.13 |[Static Mixer & Chiorine Injeclion Precast Vault 1 LS % 16,500.00 | $ 16,500.00 )| 100% | $ 16,500.00 0% $ - 100% | $ 16,500.00
8.3.14 [Existing Control Room Door 1 LS % 12,600001] % 12,600.00f 0% |$% - 100% | $ 12,600.001 100% | $ 12,600.00

8.3.15 |Existing Control Room Roof 1 LS $ 22,575.00( % 22,575.00 0% $ - 0% $ - 0% $ -
WWTP Sitework Total] $ 253,661.95 $ 132,556.53 $ 28,873.37 $ 161,429.90

8.4 |Yard Piping

8.4.1 |12" Effluent Piping 1 LS | $ 60,000.00 | $ 60,000.00 0% $ - 1454% | $ 8,726.23 || 1454% | $ 8,726.23
8.4.2 [12"Influent Piping 1 LS | % 50,000.00 | $ 50,00000§ 0% |$ - 17.45% | $ 8,726.22 || 17.45% | $ 8,726.22

8.4.3 |6" Siudge Piping 1 LS |$ 25,000.00 | $ 25,000.00 0% |$ - 0% |$ - 0% |$ -
8.4.4 |8" Backwash Piping 1 LS |$ 30,000.00 | $ 30,000.00(| 0% |[$ - 347% | $ :\_oﬁ 40) 347% | $ 1,041.40
8.4.5 |Misc. Underground Piping, Tie-Ins, Demo, Etc. 1 LS |$% 10,000.00 | $ 10,00000 60% |$ 6,000.00( 30% {$ 3,000.00f 90% |$ 9,000.00

8.4.6 |Static Mixer & Chlorine injection Vaulit Piping - Material 1 LS |$ 3,339.00{ % 3,339.00 0% |9 - 0% |$% - 0% |$ -

8.4.7 |Static Mixer & Chlonine Injection Vault Piping - Labor 1 LS |$ 1443751 % 1,443.75 0% |$% - 0% |$%$ - 0% |9 -
Yard Piping Total| $ 179,782.75 3 6,000.00 $ 21,493.85 $ 27,493.85

8.5 [Headworks

8.5.1_|[Influenl Pump instailation per SP10 1 LS |$% 6,460.65 | $ 6,460.65) 0% |$ - 50% | $ 3,230.33) 50% | % 3.230.33

8.5.2 |Grating Support Channel and New Grating per SP10 1 LS | % 5537.70| % 5,537.70 0% |$% - 0% |$ - 0% |9 -
8.5.3 |Headworks Pump Piping - Material 1 LS |$ 20,002.50 | $ 20,002.50(111.50% | $ 2,300.00 | 88.50% | $ 17,702.50 100% | $ 20,002.50

8.5.4 |Headworks Pump Piping - Labor 1 LS 1% 738150 % 738150 0% [$% - 0% |$ - 0% 1% -
Headworks Total| $ 39,382.35 $ 2,300.00 $ 20,932.83 $ 23,232.83

8.6 |Biological Treatment Facility

8.6.1 |Excavation 1 LS {§ 75,000.00 | $ 75,000.00§ 100% | $ 75,000.00 0% $ - 100% | $ 75,000.00
8.6.2 |Subgrade & Base Rock 1 LS | $ 25,000.00 | $ 25,000.00f 100% [ % 25,000.00 0% $ - 100% | $ 25,000.00
8.6.3 |Tank Slab Form & Pour 1 LS | $ 262,500.00 | $ 262,500.004 100% | $ 262,500.00f 0% |$ - 100% | $ 262,500.00
8.6.4 |Tank Slab Rebar 1 LS | $ 330,750.00 | $ 330,750.001 100% | $ 330,750.00 0% $ - 100% | $ 330,750.00
8.6.5 |Tank Walls Form & Pour 1 LS | $ 682,500.00| % 682,500.00) 100% | $ 682,500.00 0% $ - 100% | $ 682,500.00
8.6.6 |Tank Walls Rebar 1 LS | $ 309,750.00 | $ 309,750.00 100% | $ 309,750.00 0% $ - 100% | $ 309,750.00
8.6.7 |Sloped Fills 1 LS |$ 52,500.00 | $ 52,500.00 | 100% | % 52,500.00 0% $ - 100% | $ 52,500.00
8.6.8 |Backfill 1 LS |$ 7500001 % 7,500.00) 60% |$ 4500004 20% |$ 1,500.00| 80% |$ 6,000.00

8.6.9 JAluminum Stair with Railing 1 LS | % 20,245.05| % 20,245.05 0% $ - 0% $ - 0% $ -
8.6.10 |AeroMod Equipment Installation 1 LS | $ 203,054.25| % 203,054.25f 10% |$ 20,305.43f1 40% |$ 81,221.70| S0% |[$ 101,527.13

Pipe Connections Bio Treatment 12"INFP, 12"EFF, 8"LPA &
8.6.11 |4"LPA - SP01 & SPO02 - Material 1 LS |'$ 28,407.75| % 28,407.75 0% $ - 0% $ - 0% $ -
Pipe Connections Bio Treatment 12"INFP, 12"EFF, 8"LPA &

8.6.12 [4"LPA - SP01 & SP02 - Labor 1 LS |$% 23,404.50 | $ 23,404.50f1 0% |$ - 0% |$ - 0% |$ -
8.6.13 |Selector Tank Piping - Material 1 LS |$ 819.00| $ 819.00) 0% |$ - 100% | $ 819.00f 100% | $ 819.00
8.6.14 |Selector Tank Piping - Labor 1 LS | $ 3,601.50| % 3,601.50 0% $ - 100% | $ 3,601.50| 100% | % 3,601.50
8.6.15 |Conduit and Pneumatic Systems - Material 1 LS | % 1,312.50| $ 131250 50% |$% 656.25( 100% | $ 1,312.50 150% | $ 1,968.75
8.6.16 |Conduit and Pneumatic Systems - Labor 1 LS |'$ 8,100.75 | $ 8,100.75( 50% |9% 4,050.38 | 100% [ $ 8,100.75( 150% | $ 12,151.13
8.6.17_|Aeration Tank Piping - Material 1 LS |$% 8,111.25( $ 8,111.25| 100% | $ 811125 0% [9$ - 100% | $ 8,111.25
8.6.18 |Aeration Tank EE:@ - Labor 1 LS (% 20,160.00 | $ 20,160.00|| 100% [ $ 20,160.00 0% 3 - 100% | $ 20,160.00
8.6.19 |Clarifier Piping - Material 1 LS |$ 5,785.50 | % 5,785.50) 100% |$ 578550 0% {$ - 100% | $ 5,785.50
8.6.20 |Clarifier Piping - Labor 1 LS |$ 7,203.00 | $ 7,203.00f 100% | $ 7,203.00f 0% |9 - 100% | $ 7,203.00
8.6.21 |Digester Tank Piping - Material 1 LS |3 5323.50| $ 532350 100% | $ 5323504 0% |$ - 100% | $ 5,323.50
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8.6.22 |Digester Tank Piping - Labor 1 LS [ $ 16,290.75 | $ 16,290.75(| 100% |$ 16,290.75 0% $ - 100% | $ 16,290.75
8.6.23 |6"SL, 2W, 12"LPA, 4"SL - SP01 - Material 1 LS | % 58,338.00 | $ 58,338.00 | 100% | $ 58,338.00 0% $ - 100% | $ 58,338.00
8.6.24 |6"SL, 2W, 12"LPA, 4"SL - SP01 - Labor 1 LS | % 3415650 % 34,156.50f 80% | $ 27,325.20 0% $ - 80% |$ 27,325.20
8.6.25 |7 Sch 10 Stainless LPA Crossovers per SP02 1 LS [$ 9,483.60 | $ 9,483.60 0% $ - 0% $ - 0% $ -
8.6.26 |9 Hose Racks per SPO1 1 LS | % 7.087.50| $ 7.08750ff 0% |$ - 0% |9% - 0% |$% -
Biological Treatment Total| $ 2,206,384.90 $ 1,916,049.25 $ 96,555.45 $ 2,012,604.70
8.7 |Blower Building
8.7.1 |Earthwork 1 LS |$ 5,000.00| % 5,000.00})f 100% | $ 5,000.00 0% $ - 100% | $ 5,000.00
8.7.2 |Blower Building Concrete 1 LS |§ 36,750.00 [ $ 36,750.004 80% |$% 29,400.00f 20% | 9% 7,350.00 || 100% | $ 36,750.00
8.7.3 |Concrete Masonry 1 LS [$ 20,947501 % 2094750 100% | $ 20,947.50 0% $ - 100% [ $ 20,947.50
8.7.4 |Roof Structure 1 LS 1% 42,00000| % 42,000.00 10% |$ 4,200.00f 90% |$ 37,800.00 100% | $ 42,000.00
8.7.5 {Doors 1 LS | $ 7,035.00| % 7035001 25% |$% 1,758.75 50% |$ 3517501 75% |$ 5,276.25
8.7.6 |New Blowers in Blower Building 1 LS [$ 6,460.65 | $ 6,460.65 0% $ - 30% | % 1,938.20f 30% |$ 1,938.20
8.7.7 {Valves and Supports SP20 - Material Only 1 LS | $ 2,798.251 % 279825 0% [$% - 100% | $ 2,798.25|| 100% | $ 2,798.25
8.7.8 |Blower Piping to Mech. Coupling Outside Blower Bidg 1 LS | $ 8,190.00 | $ 8,190.00 0% |$ - 0% |9% - 0% (% -
8.7.9 ]2 Bollards per SP19 1 LS |$ 2,08635]% 2,086.35 0% |$ - 0% |9% - 0% {$ -
8.7.10 |HVAC 1 LS | $ 13,679.40| % 1367940 0% |$ - 0% |9 - 0% |$%$ -
Blower Building Total| $ 144,947.15 $ 61,306.25 $ 53,403.95 $ 114,710.20
8.8 |Operations Building
8.8.1 |Basement Gravei Fill 1 LS |$ 5,000.00| $ 5,000.00 0% $ - 0% |$ - 0% $ -
8.8.2 |Concrete infill 1 LS | $ 15,750.00 | $ 15,750.00f 0% |$ - 0% |9% - 0% |9 -
8.8.3 linterior Framing 1 LS | % 15,750.00 | $ 15,750.00 0% |$ - 0% $ - 0% $ -
8.84 |Drywall 1 LS | $ 6,300.001 % 6,300.00f 0% |$% - 0% |9 - 0% [$ -
8.8.5 |Doors & Windows 1 LS | $ 16,800.00 | $ 16,800.00 0% [$ - 0% |$ - 0% [$ -
8.8.6 |Roof 1 LS [$ 4,200.00 | $ 4,200.00 0% $ - 0% $ - 0% $ -
8.8.7 |Cabinetry 1 LS |$% 11,550.00 | $ 11,550.00) 0% |$ - 0% |% - 0% (% -
8.8.8 |Misc. Finishes 1 LS |$ 21,000.00| $ 21,000.00ff 0% |% - 0% |$ - 0% |$ -
8.8.9 |Plumbing M04 - Rough In 1 LS | $ 8,263.50| % 8,263.50 0% $ - 0% $ - 0% $ -
8.8.10 |Plumbing M04 - Top-Out 1 LS | % 21,273.001 % 21,273.00 0% $ - 0% $ - 0% $ -
8.8.11 |Plumbing M04 - Trim 1 LS |$ 997500 % 9,975.00 0% 3 - 0% $ - 0% $ -
Operations Building Total| $ 135,861.50 $ - $ - $ -
8.9 |Effluent Pumping Station / Chlorine Contact Basin
8.9.1 |Structure Demolition 1 LS {$ 14,17500| % 14,175.00| 90% |$ 12,757.50 0% $ - 90% | 9% 12,757.50
8.9.2 |install Effluent Pumps & Chlorine Sample Pump 1 LS | § 6,460.65 | $ 6,46065| 50% [|$ 3230331 25% |$ 161516 75% |$ 4,845.49
8.9.3 |New HDPE Panels at existing baffle frames 1 LS | $ 6,260.10 | $ 6,260.10f 0% |[$ - 35% | $ 2,191.04) 35% |$ 2,191.04
8.9.4 |FRP Grating per X08 1 LS |$ 6,825.00 | $ 6825001 0% |$% - 50% | $ 341250 S0% |$ 3,412.50
8.9.5 |Weir Plate per D/SP23 1 LS |$ 2,625.00( % 2,625.00( 100% | % 262500 0% [$ - 100% | $ 2,625.00
8.9.6 |PVC Stilling Well per SP23 1 LS 1% 231000 | % 2,310.00)| 100% | $ 2,310.00 0% $ - 100% | $ 2,310.00
8.9.7 |Grating Support Channel and New Grating per SP23 1 LS |$% 5,537.70 | $ 5537.70ff 0% |$% - 100% | $ 5537701 100% | $ 5,537.70
8.9.8 |Pipe Supporis wilh U Bolts A/C05 1 LS 1% 1,845.90 | $ 1,84590 50% |$ 922.95 50% |$ 92295 100% | $ 1,845.90
8.9.9 |Effluent Pump Piping - Malerial 1 LS |$% 22,879.50 | $ 22,879.50f 100% | $ 2287950 0% |$% - 100% | $ 22,879.50
8.9.10 |Effluent Pump Piping - Labor 1 LS | $ 9,093.00| % 9,093.00 100% | $ 9,093.00 0% $ - 100% | $ 9,093.00
8.9.11 |Effluent Pump Slation 2W Piping - Material 1 LS |$ 489825 % 4,898.25| 100% | $ 489825 0% |$ - 100% | $ 4,898.25
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8.9.12 |Effluent Pump Station 2W Piping - Labor o _ 1 _r.rm hm 522375 |% 5,223.75| 100% | $ 522375 0% [$% - 100% | % 5,223.75
Effluent Pump Station Total] $ 88,133.85 $ 63,940.28 $ 13,679.35 $ 77,619.62
8.10 |Equipment Procurement
8.10.1 |General Equipment & Mechanical Requirements 1 LS | % 5,000.00 | $ 5,000.00(f 50% | % 2500001 25% |$ 125000 75% [ % 3,750.00
8.10.2 |Submersible Non-Clog Influent Pumps 1 LS [$ 57,697.50 | $ 57,697.50 [ 21.32%] $ 12,303.09 | 78.68% | $ 45,394.41 ) 100% | $ 57,697.50
8.10.3 [Submersible Non-Clog Effluent Pumps 1 LS |$ 57,697.50 [ $ 57,697.50{ 100% | $ 57,697.50f 0% |$ - 100% | $ 57,697.50
8.10.4 |Package Biolagical Treatment Faci 1 LS |$ 1.563,759.75| % 1,563,759.75192.38% | $ 1.444,542.84 (| 0.00% | $ - 92.38%( $ 1,444,542.84
8.10.5 [Static Mixer 1 LS |$% 591045| % 5,910.45 ) 94.36% | $ 5,577.00 0.00% | $ - 94.36%| $ 5,577.00
8.10.6 |Laboratory Gi e, Apparatus and Equipment 1 LS | % 17,000.00 | $ 17,00000ff 0% |$ - 3095% | $ 5,262.02 ) 3095% | $ 5,262.02
8.10.7 {Sampling, Lab and Monitoring Equipment 1 LS |$ 753.90 | $ 75390 0% |$ - 0% |$% - 0% |$ -
8.10.8 |FRP Stop Gates and FRP Chemical Metering Enclosure 1 LS [$ 62,946.99 | $ 6294699 0% |$% - 0% |$ - 0% [$ -
8.10.9 |Chemical Metering Equipment 1 LS | % 19,778.86 | $ 19,77886f 0% |$% - 0% |$ - 0% 1% -
Equipment Total{ $ 1,790,544.95 $ 1,522,620.43 $ 51,906.43 $ 1,574,526.86
8.1 |Painting
8.11.1 |Buildings and Doors 1 LS | $ 15,382.50 | $ 15,382.50f 0% |$% - 0% |$ - 0% 1% -
8.11.2 |Piping and Miscellaneous 1 LS | $ 15,382.50 | $ 15,382.50f) 10% |$ 1,538.25) 20% |$ 307650 30% |[$% 4,614.75
Painting Total| $ 30,765.00 $ 1,538.25 $ 3,076.50 $ 4,614.75
8.12 |Electrical
8.12.1 |Generator 1 LS | % 173,853.75 | $ 173,853.75{ 0% |$ - 100% | $ 173,853.75(| 100% | $ 173,853.75
8.12.2 |Light Fixtures 1 LS ($ 24,44085 | $ 24,440.851 S50% |$ 12,22043 50% | $ 12,220.43| 100% | $ 24,440.85
8.12.3 |Aqua Sierra Controls 1 LS |$% 147,383.25( % 147,383.25 ) 1569% | $ 23,125.24[4931% | $ 72,673.87 65.00% | $ 95,799.11
8.12.4 |Motor Control Centers, Panels, Transformers, Etc. 1 LS | $ 222,247.201 $ 222,247.20} 100% | $ 222,247.20 0% 9 - 100% | $ 222,247.20
8.12.5 |Underground Trenching, Backfill, Pads, Conduit 1 LS |$ 143,079.30 | $ 143,079.30) 90% |$ 12877137 5% |$ 715397| 95% |$ 135,925.34
Electrical Demo and New Work in Control Bidg, Electric Bidg,
8.12.6 |Blower Bldg and Operations Bldg 1 LS |$ 60,241.65] $ 60,241.65173.94% | $ 44,543.38 5.00% | $ 3,012.08{78.94% | $ 47,555.46
8.12.7 |Headworks, Effluent Pumps, Chlorine Electric 1 LS [$ 11,550.00 | $ 11,650.00fl 25% |$ 2,887.50| 15% |$ 1,73250f1 40% |$ 4,620.00
8.12.8 |Disposal Site Electric Not Counting Panels 1 LS |9% 6,825.00| % 6,825.00( 50% |{$ 3412500 10% | $ 6825001 60% |$ 4,095.00
8.12.9 |Job Move-In Temp Power 1 LS | $ 367500 % 3,675.00| 100% | $ 367500 0% |$% - 100% | $ 3,675.00
8.12.10 |Set Main Switchboard, Service, MCC2 1 LS |$ 36,626.10| $ 36,626.10 90% |$ 32,963.49)] 10% |$ 3.662.61) 100% | $ 36,626.10
8.12.11 |Hook-Up New Motors 1 LS |$ 10,363.50 | $ 10,363.50ff 25% |$ 2590880 5% |$ 518.18] 30% | $ 3,109.05
Electrical Total} $ 840,285.60 $ 476,436.98 $ 275,509.88 $ 751,946.86
Bid item 8 Total| $ 6,420,000.00 $  4,709,797.95 $ 584,931.60 $ 5,294,729.55
9 |Bidltem9
All work as required to install the Indirect Sludge Dryer System as
defined in Addendum No. 3.
9.1 |Administration Requirements 1 LS |$ 20,000.00 | $ 20,000.00) 85% |$ 17,000.00 10% |$ 2,000.00] 95% |$% 19,000.00
9.2 lindirect Sludge Dryer System 1 LS 1% 558,979.151 % 558,979.15}f 90% | $ 503,081.24| 5% |$ 2794896 95% |$ 531,030.19
9.3 |Demolition 1 LS | $ 525000 (% 5,250.00| 25% |$ 131250 75% |$ 3,937.50 | 100% [$% 5,250.00
9.4 |Concrete Slab 1 LS |9% 21,000.00($ 2100000 0% |$ - 100% [ $ 21,000.00 100% | $ 21,000.00
9.5 |Decrease Bio Tank Size 1 LS |$% (45,150.00)| $ (45,150.00) 100% | $ (45,150.00 0% |$ - 100% | $ (45,150.00
9.6 |Paving 1 LS {$ 3,300.00 | § 3.30000| 0% |$ - 95% [$ 3,135.00( 95% [$ 3,135.00
9.7 |Gas, Water, Drain & Misc. Piping for Sludge Dryer - Material 1 LS |$ 290325 % 2,90325| 50% |$ 1,451.63) 30% {$% 870981 80% |9 2,322.60
9.8 [Gas, Water, Drain & Misc Piping for Sludge Dryer - Labor 1 LS [$ 430500 % 4,305.00f 25% {$ 1,076.25) 55% |$% 2,367.75) 80% |§ 3.444.00
9.9 |Sludge Dryer System Installation 1 LS [$ 3314325 % 3314325 0% 1% - 0% |9% - 0% |9% -
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| 9.10 |Sludge Dryer Venting 1 | Ls |$% 49,71435 | $ 49,714 35 - - 0% O
911 |Doors - 1 LS |$ 9,555.00 | $ ~9,555.00 - - | 0% -]
] Bid Item 9 Total} $ mmuboo.oo 478,771.61 ﬁ 61,260.18 540,031.79
TOTAL $ 10,631,000.00 6,582,660.26 827,041.78 7,409,702.05
Qriginal Contract Amount $ 10,631,000.00
Total Change Orders $ (25,391.85)
Total Contract + Change Orders $ 10,605,608.15
Contract Work + Change Orders Performed To Date $ 7,380,474.34
Work To Date Minus 5% Retention $ 7.,011,450.62
Previous Billed Less 5% Retention $ 6,229,011.80
Work To Date Minus Previous Billed $ 782,438.82
TOTAL AMOUNT DUE § 782,438.82
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Change Orders
Previous This Period Total to Date
ltem |Description of Item Qty | Unit Unit Cost Total Cost Qty $ Qty $ Qty $
Change Order No. 1
PCO 1: Provide Flygt Non-Clog Submersible Pumps
| 1-1 [rather than listed Wilo Pumps. 1 LS [$ (3421.97)| % Aw.m.«m._.mj. 0% |$ - [ 100% | $ (3,421.97)) 100% | $ (3,421.97)
1-2 |PCO 2: Delete 24" wide double swing access gate 1 LS |[$ - $ - 0% |$ - 0% 1% - 0% |$ -
1-3 |PCO 3: Relocation of influent sewer per drawing CO3 1 LS |§ (9,016.87)| $ (9,016.87)) 100% | $ (9,016.87)) 0% |$ - 100% | $ (9,016.87)
PCO 4: Provide supply bond for Therma-Flite Indirect
1-4 _|Sludge Dryer. 1 LS | $ 2,83833 | % 2,838.33 || 100% | $ 2838331 0% [$ - 100% | $ 2,838.33
PCO 5: Add two 12" 45 elbows with restraints & relocate
1-5__Jexisting 4" 1W to avoid conflict with the new 12" INFP 1 LS |% 2,123.58 | $ 212358 0% |$ - 0% |$ = 0% |$ =
PCO 6: Provide permanent gutter on west side of existing
16 _|Dewatering Building 1 LS |$ 855.00 | $ 855.00) 100% | $ 855.00) 0% |[$ - 100% | $ 855.00
PCO 7: Provide permanent DI and culvert installation for
1-7 _|staging area drainage 1 LS |$ 1,889.44 | $ 1,889.44 | 100% | $ 1889441 0% |3 - 100% | $ 1,889.44
PCO 8: Providing permanent crushed rock gravel
1-8 |surface for staging area (material cost only) 1 LS. | $ 454109 [ $ 454109 100% | $ 454109 0% [$§ - 100% | § 4,541.09
1-9 |PCO 9: Delete misc. instruments per RFI's 5, 6, 7 1 LS |§ (740.11)| $ (74011)| 0% |$ - 0% | $ - J 0% % =
PCO 10: Fabricate and install new PLC SCADA and
1-10_|Pump Control Panel 1 LS |$ 30,801.62 | $ 30.891.62 | 92.06% | $ 2843923 | 000% | $ - J9206%| % 28,439.23 |
Change Order No. 1 Total $ 29,960.11 $ 29,546.22 $ (3,421.97) $ 26,124.25
Change Order No. 2
PCO 11: MiniCAS relay for existing influent pump
including shipping. Add input from MiniCAS relay for
2-1  |existing influent pump to SCADA. 1 LS |% 76483 | % 76483 || 100% | $ 76483 0% % - 100% | $ 764.83
PCO 14: Disposal site changes per revised drawing D01
2-2 _|and Submittal 15064-3 1 LS | $ 10,041.69 | $ 10,041.69f 100% | $ 1004169 0% |9 - 100% | $ 10,041.69
PCO 15: Change SCADA panel from single door to
2-3 |{double door. 1 LS | $ 2,36480 | $ 2,364.80 [ 100% | $ 236480 0% [$ - 100% | 2,364.80
PCO 16: Changes in earthwork at Disposal site to raise
24 |roads. 1 LS [ $ 4101.72 | § 4101.72 | 100% | $ 4,101.72 0% {$ = 100% | $ 4,101.72
PCO 17: Credit remainder of overexcavation, Bid Item 2,
from contract. Overexcavation cost at Blower Building:
2-5 |$105.00-Bid item 2: <$72,730.00> = <72,625.00> 1 LS |$ (72,625.00)| $ (72625.00)f 100% | $ (72,625.00) 0% [% - 100% | § (72,625.00)
Change Order No. 2 Total $ (55,351.96) $  (55351.96) $ . $  (55,351.96)
TOTAL $ (25,391.85) $ Anm.mom.ﬁi $ (3,421.97)} $ (29,227.71)
WAHLUND CONSTRUCTION, INC./SEQUOIA CONSTRUCTION SPECIALTIES -V Bofg J0BNO. 24-11
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(707) 764-3532 -

TO: Honorable Rio Dell City Council
FROM: Jim S@, City Manager

DATE: January 3, 2013

SUBJECT: Supplemental budget for drainage repairs

Recommended Council Action:

1. Adopt attached supplemental budget Resolution 1187- 2013 in the amount of
$10,000 for drainage repairs not foreseen when the Final Budget was adopted,
said revenue to be transferred from the General Reserve (00) in like amount,
and

2. Ratify the City Manager’s action to incur $6,945 of expenditures to repair
drainage issues at 6 locations in the City, mitigating the City’s liability.

Background

On June 19, 2012 the City Council adopted its budget for 2012-13 with $17,000 in
the Public Works budget for street maintenance and repairs for the entire 12 month
period. That amount has now been depleted.

On December 18, 2012 the Water/Roadways Superintendent provided the City
Manager with a list of drainage issues that have already developed this winter
(attached) and an estimate of $6,945 to purchase the materials to address the
problems at 6 locations:

1. Ogle Ave & Spring St drainage $3,200

2. Drain box at 136 Ogle Ave 550



3. Spring St drainage 3,000

4. Monument Road ditch labor only

5. Douglas & Painter St berm $ 195

6. Painter St & Belleview Ave ditch labor only
TOTAL $6,945

Funds are not available in the Streets budget and Gas Tax funds are not appropriate
for these repairs since the drainage issues are not caused by the streets. It is
recommended that $10,000 be transferred from the General Fund Reserve to address
these repairs and to leave a small balance in the account for the coming months. The
General Fund Reserve has a balance of approximately $1,000,000.

On December 19, 2012 the City Manager directed the Water/Roadways
Superintendent to procure the materials necessary to effectuate these repairs at the
earliest opportunity. The Council is asked to ratify the Manager’s action.

Cc: Water/Roadways Superintendent
Director of Finance

Attachment: December 18, 2012 maps and cost estimate
Resolution 1187-2013 (Drainage repairs)



RESOLUTION NO. 1187-2013

A RESOLUTION OF THE CITY COUNCIL
OF RIO DELL AMENDING THE CITY
BUDGET FOR DRAINAGE REPAIRS

WHEREAS, the Rio Dell City Council adopted its 2012-2013 Budget on June 19, 2012;
and

WHEREAS, expenditures for street maintenance and repairs for the entire fiscal year was
set at $17,000, an amount that would normally fund requirements, and

WHEREAS, recent winter storms in various areas of the City have suffered heavy flooding
and require immediate repairs, costing more than is available in the Streets budget, and

WHEREAS, the City of Rio Dell does have a General Fund Reserve with a balance of
approximately $1,000,000 that can be used for drainage repairs.

NOW, THEREFORE, BE IT RESOLVED, that the City Council of Rio Dell hereby
adopts this Resolution to amend the City Streets Budget in the amount of $10,000 for
drainage repairs, with revenues in like amount being transferred from the General Fund
Reserve (00).

APPROVED this  day of by the following vote:
AYES:

NOES:

ABSENT:

ABSTAIN:

Julie Woodall, Mayor

Attest:

Karen Dunham, City Clerk



CITY OF

675 Wildwood Avenue R' O
Rio Dell, CA 95562
(707) 764-3532 DE LL

—
CALIFORNA
To: Jim Stretch /City Manager
From: Randy Jensen, Water / Roadways Sup.
Date: 12/18/12
Subject: Public Works Current Drainage Projects with Cost Estimates:
1. Ogle Ave and Spring St Drainage repairs (See attached) $3200.00

a. Replace 2 Drain inlet boxes on Ogle Ave. at Spring St.
b. Replace 12” Concrete Culvert with 18” Plastic Culvert

2. Repair Drain Box at 136 Ogle Ave
a. Conform area around Drain Box to drain to into Drain Box $550.00
b. Use of 3/4Base Rock and Asphalt for repairs.

3. Spring St Drainage repairs.
a. Redesign drainage channel and inlets at 151 Spring St $3000.00
b. Lower and Remove concrete cover. Replace concrete lid
with Steel Grate

4. Monument Rd Maintenance
a. Dig out ditch along pavement to keep debris from Labor Only
covering roadway.

5. Douglas and Painter St Drain Inlet berm repairs.
a. Redesign berm around Douglas St and Painter to keep $195.00
water from over flowing across Painter St.

6. Painter St and Belleview Ave Ditch maintenance

a. Excavate deposited material out of Drainage ditch Labor Only
to prevent blockages.

0945
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